

	Informatics Assessment Timeline 2017	Duration (Lessons)	Predecessors	29th-Mar
	Analysis			
1	Create Project Plan	2	---	
2	Formulate Hypothesis	1	1	
3	Identify scope and constraints	1	2	
4	Acquire Data	3	3	
5	Validate, Reference and secure Data	4	4	
6	Organise and manipulate data	3	5	
7	Write Analysis Report	3	6	
8	End of Analysis Stage	0	7	
	Design			
9	Produce 2 - 3 Design Ideas	3	8	
10	Prepare Evaluation Criteria	3	9	
11	Design Preferred Solution	4	10	
12	Designs Finished	0	11	
	Development			
13	Create New MMOS	3	12	
14	Create Navigation	3	13	
15	Import and format Content on Each Page	3	14	
16	Check MMOS for Effectiveness	2	15	
17	MMOS is complete	0	16	
	Evaluation			
18	Prepare evaluation criteria	2	17	
19	Prepare evaluation report for MMOS	3	18	
20	Prepare evaluation report for Project Plan	3	19	
21	SAT finished	0	20	

